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ESTIMATE RUN 06/02/2008

ESTIMATE SUMMARY 14:38:31

CONTID: C15815R        ESTIMATE NO: 0006 PROG 2005

PCN: 15815R-BID   COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY07 ITS DRCOG Partnership PERCENT TIME:

PROJECT NO: ITS SW00-457                  

FY07 ITS DRCOG Partnership

NAME OF ROAD: 470A, 025A, 036B

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 06/02/2008 DATE TIME STARTED 10/22/2007

12150 E. 112TH AVE. DATE LET 08/09/2007 DATE WORK BEGAN

 DATE AWARDED 08/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/17/2007 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 10/22/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 610,154.00 PARTICIPATING $ $ 167,330.50

AWARD PROJECT AMT: 521,239.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.18

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

94.00%

36,597.28

167,330.50

167,330.50

167,330.50

$

$

$

$

573,556.72

0.00

573,556.72

0.00

573,556.72

-7,818.60

0.00

565,738.12

0.00

AMOUNT DUE 565,738.12 167,330.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 167,330.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

DENVER JEFFERSON, REGION 6

97.0
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PCN: 15815R-BID   ESTIMATE RUN 06/02/2008

PROJECT: ITS SW00-457                  ESTIMATE NO: 0006 14:38:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 69.000 62.000

HOUR 7.000 1,272.25

181.75000 69.000 12,540.75

203-01597  
 

0010 EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

18.95000 0.000 0.00

208-00002  
 

0015 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,892.95000 1.000 1,892.95

208-00045  
 

0020 STORM DRAIN INLET PROTECTION 1.000 1.000

EACH 0.000 0.00

178.30000 1.000 178.30

208-00050  
 

0025 EROSION CONTROL SUPERVISOR 2.000 2.000

HOUR 0.000 0.00

133.55000 2.000 267.10

208-00205  
 

0030 FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

4.20000 0.000 0.00

607-11580  
 

0035 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

24,197.45000 1.000 24,197.45

626-00000  
 

0040 *FLAGGING 0.000 0.000

HOUR 0.000 0.00

21.00000 0.000 0.00

630-00000  
 

0045 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

52.50000 0.000 0.00

630-00007  
 

0050 *TRAFFIC CONTROL MANAGEMENT 80.000 54.000

DAY 13.000 7,679.10

590.70000 67.000 39,576.90

630-00012  
 

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

36.75000 0.000 0.00

630-80341  
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PCN: 15815R-BID   ESTIMATE RUN 06/02/2008

PROJECT: ITS SW00-457                  ESTIMATE NO: 0006 14:38:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 6.000

EACH 4.800 378.00

78.75000 10.800 850.50

630-80342  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 2.400 189.00

78.75000 5.400 425.25

630-80343  
 

0070 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

36.75000 0.000 0.00

630-80344  
 

0075 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 1.300 2,047.50

1,575.00000 1.800 2,835.00

630-80358  
 

0080 *PORTABLE MESSAGE SIGN PANEL 5.000 2.000

DAY 0.000 0.00

99.75000 2.000 199.50

630-80359  
 

0085 *DRUM CHANNELIZING DEVICE 30.000 15.000

EACH 12.000 126.00

10.50000 27.000 283.50

630-80360  
 

0090 *TRAFFIC CONE 150.000 50.000

EACH 40.000 420.00

10.50000 90.000 945.00

630-80380  
 

0095 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 8,400.00

21,000.00000 0.900 18,900.00

630-85040  
 

0100 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0110 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15815R-BID   ESTIMATE RUN 06/02/2008

PROJECT: ITS SW00-457                  ESTIMATE NO: 0006 14:38:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A OBTAIN POWER FROM 4,000.000 2,470.000

F A 400.000 400.00

1.00000 2,870.000 2,870.00

700-70074  
 

0125 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0265 ADDED ITEM (DOLLAR)/ VIDEO ENCODER UPGRADE - REQUESTED
BY CDOT

1.000 0.000

DOL 1.000 5,760.00

5,760.00000 1.000 5,760.00

900-00006  
 

0270 ADDED ITEM (DOLLAR)/ VIDEO DECODER UPGRADE REQESTED BY
CDOT

1.000 0.000

DOL 1.000 4,765.00

4,765.00000 1.000 4,765.00

900-00006  
 

0275 ADDED ITEM (DOLLAR)/ VIDEO SWITCHER UPGRADE REQUESTED 
BY CDOT

1.000 1.000

DOL 0.000 0.00

9,250.00000 1.000 9,250.00

900-00006  
 

0280 TRAFFIC SIGNAL-LIGHT POLE STEEL CCTV POLE UPGRADE 
REQUESTED BY CDOT

1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

614-81000  
 

0285 UNIFORMED TRAFFIC CONTROL ADDED UTC W CAR 14.000 7.000

HOUR 0.000 0.00

93.50000 7.000 654.50

630-00003  
 

0290 RESET SIGN PANEL RESET PANEL AT 84TH 2.000 0.000

EACH 2.000 600.00

300.00000 2.000 600.00

210-00815  
 

0295 TRAFFIC SIGNAL EQUIPMENT CCTV MOUNTING BRACKET W ARM 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

614-86715  
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PCN: 15815R-BID   ESTIMATE RUN 06/02/2008

PROJECT: ITS SW00-457                  ESTIMATE NO: 0006 14:38:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 HYDRAULIC EXCAVATOR - WATER VAC TRUCK 3.000 3.000

HOUR 0.000 0.00

160.00000 3.000 480.00

203-01565  
 

CAT 0200 $32,036.85 133,371.70CURRENT AMT 156,982.80 $$

CAT NO0202 TTI READERS 

0130 2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 129.000

LF  0.000 0.00

7.55000 129.000 973.95

613-01200  
 

0135 PULL BOX (24"X36"X18") 1.000 1.000

EACH 0.000 0.00

1,025.70000 1.000 1,025.70

613-07034  
 

0140 MICROWAVE VEHICLE RADAR DETECTOR 5.000 5.000

EACH 0.000 0.00

12,232.60000 5.000 61,163.00

614-72887  
 

0145 SIGNAL CABLE 2,770.000 2,670.000

LF  100.000 800.00

8.00000 2,770.000 22,160.00

614-72893  
 

0150 SPREAD SPECTRUM RADIO 6.000 0.000

EACH 6.000 24,615.60

4,102.60000 6.000 24,615.60

614-86002  
 

0155 TELEMETRY (MASTER) 10.000 9.000

EACH 1.000 6,591.80

6,591.80000 10.000 65,918.00

614-86006  
 

0160 TELEMETRY (FIELD) 7.000 0.000

EACH 7.000 20,102.25

2,871.75000 7.000 20,102.25

614-86105  
 

0165 TELEMETRY (FIELD)(INSTALL ONLY) 18.000 18.000

EACH 0.000 0.00

779.55000 18.000 14,031.90

614-86106  
 

0170 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 3,200.000 200.000

LF  0.000 0.00

2.90000 200.000 580.00

614-87010  
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PCN: 15815R-BID   ESTIMATE RUN 06/02/2008

PROJECT: ITS SW00-457                  ESTIMATE NO: 0006 14:38:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 TTI READERS 

0175 OPTICAL TRANSCEIVER 16.000 0.000

EACH 16.000 58,491.20

3,655.70000 16.000 58,491.20

614-87020  
 

0180 CLOSED CIRCUIT TELEVISION POLE 0.000 0.000

EACH 0.000 0.00

4,132.40000 0.000 0.00

614-87325  
 

CAT 0202 $110,600.85 269,061.60CURRENT AMT 279,996.40 $$

CAT NO0203 ATR EQUIPMENT 

0185 *2 INCH ELECTRICAL CONDUIT (BORED) 400.000 40.000

LF  360.000 5,328.00

14.80000 400.000 5,920.00

613-00206  
 

0190 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,648.000 1,630.000

LF  18.000 135.90

7.55000 1,648.000 12,442.40

613-01200  
 

0195 PULL BOX (24"X36"X18") 7.000 4.000

EACH 1.000 1,025.70

1,025.70000 5.000 5,128.50

613-07034  
 

0200 TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 3.000 3.000

EACH 0.000 0.00

1,753.10000 3.000 5,259.30

614-75848  
 

0205 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 225.000 225.000

LF  0.000 0.00

2.90000 225.000 652.50

614-87010  
 

0210 AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000

EACH 1.000 4,574.50

4,574.50000 1.000 4,574.50

614-87100  
 

CAT 0203 $11,064.10 33,977.20CURRENT AMT 36,028.60 $$

CAT NO0204 CITY EQUIPMENT 

0215 VIDEO MATRIX SWITCHING SYSTEM (TRAFFIC SURVEILLANCE) 1.000 1.000

EACH 0.000 0.00

25,175.70000 1.000 25,175.70

614-87335  
 

0220 VIDEO ENC/DEC 2.000 0.000

EACH 2.000 7,628.70

3,814.35000 2.000 7,628.70

614-87660  
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PCN: 15815R-BID   ESTIMATE RUN 06/02/2008

PROJECT: ITS SW00-457                  ESTIMATE NO: 0006 14:38:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0204 CITY EQUIPMENT 

0260 SPLICE FIBER OPTIC CABLE (6 STRAND) ADDITIONAL 
SPLICING

14.000 9.000

EACH 5.000 6,000.00

1,200.00000 14.000 16,800.00

614-87506  
 

CAT 0204 $13,628.70 49,604.40CURRENT AMT 49,604.40 $$

CAT NO0205 CCTVS 

0225 *2 INCH ELECTRICAL CONDUIT (BORED) 408.000 408.000

LF  0.000 0.00

14.80000 408.000 6,038.40

613-00206  
 

0230 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,230.000 1,230.000

LF  0.000 0.00

7.55000 1,230.000 9,286.50

613-01200  
 

0235 PULL BOX (24"X36"X18") 8.000 8.000

EACH 0.000 0.00

1,025.70000 8.000 8,205.60

613-07034  
 

0240 TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 10.000 10.000

EACH 0.000 0.00

751.60000 10.000 7,516.00

614-75855  
 

0245 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 10,303.000 10,303.000

LF  0.000 0.00

2.90000 10,303.000 29,878.70

614-87010  
 

0250 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) 11.000 11.000

EACH 0.000 0.00

1,447.20000 11.000 15,919.20

614-87321  
 

0255 CCTV POLE (INSTALL ONLY) 6.000 6.000

EACH 0.000 0.00

1,782.90000 6.000 10,697.40

614-87326  
 

CAT 0205 $0.00 87,541.80CURRENT AMT 87,541.80 $$

PROJECT TOTAL 167,330.50 $ 573,556.70CURRENT AMT 610,154.00 $$


